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Delete the subsection 812.03.C, Deficient Traffic Control Operations on page 601 of the 
Standard Specifications for Construction in its entirety, and replace with the following. 
 

C. Deficient Traffic Control Operations. 
 

1. Traffic Control Quality and Compliance.  The following applies to all aspects of the 
traffic control plan and traffic control devices except the Type D lights on plastic drums 
which are covered elsewhere in the contract. 

 
a. Traffic Control not Anticipated in Design.  If at any time during the project, 
including the time during the seasonal suspension, the Engineer documents that the 
traffic control requires improvements beyond the scope of the Traffic Control Plan, 
the Engineer will provide written instructions to the Contractor and traffic control 
supplier what improvements are required.  The Contractor must develop and submit 
to the Engineer for approval, a written implementation schedule for improvements.  If 
the schedule is not approved, or if the schedule is approved but is not followed, the 
Department will adjust the contract according to subsection 812.03.C.1.c.iii.  If the 
implementation schedule is not followed, the Engineer will notify the Contractor and 
traffic control supplier in writing that they are in violation of this subsection.  The work 
of making traffic control improvements directed by the Engineer that are beyond the 
scope of the Traffic Control Plan will be paid for as extra work. 

 
b. As Designed Traffic Control.  If at any time during the project, including the 
time during the seasonal suspension, the Engineer documents that the traffic control 
is deficient, inadequate or improperly placed, the Engineer will provide written 
notification with instructions for corrective action to the Contractor and traffic control 
supplier.  Upon receipt of the notification of corrective action, the Contractor has 4 
hours to correct the traffic control.  If the traffic control cannot be corrected within the 
4 hour time period, the Contractor will develop a written implementation schedule for 
the corrective action and submit the schedule to the Engineer for approval within 1 
hour of receiving the written notification.  If the schedule is not approved, or if the 
schedule is approved but is not followed, the Department will adjust the contract 
according to subsection 812.03.C.1.c.iii.  If the implementation schedule is not 
followed, the Engineer will notify the Contractor and traffic control supplier in writing 
that they are in violation of this subsection. 

c. Corrective Action.  The Engineer will give written notification to the Contractor 
as identified above.  Failure to make corrections within the timeframe required may 
result in the following actions by the Engineer: 

i. Stop work on the project until the Contractor completes corrective action, 
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ii. Order corrective action by others in accordance with subsection 107.07, 
subsection 108.02, subsection 812.03.B, and in the interest of public safety. 

iii. A contract price adjustment will be made in the amount of $100 per hour for 
every hour or portion thereof the improvements or corrective action remains 
incomplete as described herein.  If improvements or corrections have not 
been made to the satisfaction of the Department, the contract will be adjusted 
until the traffic control is acceptable. 


