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Delete the definition for Progress Schedule in subsection 101.03, on page 12 of the 
Standard Specifications for Construction, in its entirety and replace with the following: 
 

Progress Schedule.  A sequential listing of all the controlling operations and the estimated 
time the operations will remain controlling.  The progress schedule is submitted by the 
Contractor after award and prior to starting work and is reviewed and approved by the 
Department.  When approved, the progress schedule, or updated progress schedule, will 
become part of the contract. 

 
 
Delete subsection 102.14, on page 22 of the Standard Specifications for Construction, in 
its entirety. 
 
 
Delete the first sentence in the second paragraph of subsection 108.05, on page 74 of the 
Standard Specifications for Construction, in its entirety and replace with the following. 
 

Submit a critical path method (CPM) schedule if required in the contract documents.  Submittal 
of a progress schedule will not be required as the CPM schedule will replace the progress 
schedule. 

 
Add the following paragraphs directly below the first paragraph of subsection 108.05.A.1, 
on page 74 of the Standard Specifications for Construction. 
 

The progress schedule is to be submitted by the Contractor to the Engineer within 7 calendar 
days of award and prior to starting work. 

 
The Engineer will provide documented approval, comments, or rejection within 7 calendar 
days of receipt of the Contractor’s submittal, resubmittal, or responses. 

 
The Contractor must resolve all responses within 7 calendar days of receipt of any Engineer 
requests or rejections. 

 
If the progress schedule is not approved within 30 calendar days of contract award, the 
Engineer may withhold all or part of contract payments until the progress schedule is 
approved. 

 
 
Delete the last sentence in the first paragraph of subsection 108.05.A.2, on page 74 of the 
Standard Specifications for Construction in its entirety. 


