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a. Description.  This special provision establishes the required procedures and schedule for 
the completion of “deficient” work and timely close out of the project.  The Contractor and Engineer 
should coordinate the evaluation of completed work and correct any defects during the general 
progress of the work.  This special provision does not revise any schedule constraints established 
in the contract documents. 
 

b. Procedure. 
 

1. The Contractor must submit the written notification that the work is complete in 
accordance with subsection 109.07 of the Standard Specifications for Construction.  The 
Engineer and Contractor will conduct the final inspection within the project closures or as 
agreed with the Contractor to mitigate the Contractor costs to conduct the inspection(s).  The 
Engineer will provide the Contractor the preliminary defects (punch) list within 15 days of 
receipt of the Contractor’s written notification that work is complete. 

 
2. The Contractor must complete the preliminary defects list work and notify the Engineer 

in writing that all the work has been completed, within 30 days of receiving the preliminary 
defects list.  The Engineer may grant an extension of this time period if the Contractor provides 
justification. 

 
The Engineer will inspect the completed work and provide the Contractor the final defects list 
within 10 days of receipt of the written notification from the Contractor that all preliminary 
defects list work has been completed.  Failure to complete all preliminary defects list work 
within the schedule described above will result in the Contractor being assessed 50 percent 
of the liquidated damages in accordance with the Schedule of Liquidated Damages for a 
maximum of 30 calendar days. 

 
Failure to complete all incomplete preliminary defects list work within the maximum liquidated 
damage period of 30 calendar days may result in the Engineer placing the Contractor in 
default in accordance with subsection 108.11 of the Standard Specifications for Construction. 

 
3. The Contractor must complete all final defects list work and notify the Engineer in 

writing that all the work has been completed, within 30 days of receiving the final defects list.  
The Engineer may grant an extension of this time period if justification is provided by the 
Contractor.  The Engineer will provide written documentation of the status of the final defects 
list work within 10 days of receipt of the Contractor’s written notification of completion of the 
final defect list work. 

 
Failure to complete all final defects list work within the schedule described above will result in 
the Contractor being assessed 50 percent of the liquidated damages in accordance with the 
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Schedule of Liquidated Damages and for a maximum of 30 calendar days.  Failure to complete 
all incomplete final defects list work within the maximum liquidated damage period of 30 
calendar days may result in the Engineer placing the Contractor in default in accordance with 
subsection 108.11 of the Standard Specifications for Construction. 

 
4. After the work is accepted, the Engineer will have 30 days to meet with the Contractor 

and finalize quantities for all pay items.  Within 30 days of the meeting, the Engineer will then 
provide a list of final quantities to the Contractor.  The Contractor will have 30 days from 
receipt of the final quantities list to provide a written response to the agreement or 
disagreement to the final quantities.  If the Contractor fails to provide the timely written 
response, the Engineer will proceed with preparing the final estimate in accordance with 
subsection 109.07 of the Standard Specifications for Construction. 

 
The Liquidated Damage provisions in this special provision and any other applicable provisions 
of the contract are cumulative so multiple assessments may be made. 


