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a. Description.  The Contractor may elect to utilize automated machine guidance (AMG) to 
determine three-dimensional locations for earth work activities and material placement.  AMG is 
the process of automatically adjusting the motion of a machine with an onboard computer that 
obtains its position from global positioning systems, robotic total stations, lasers, or combinations 
of similar methods while referencing the Contractor’s model developed for the project.  This 
procedure can be used in operations such as earth excavation, material placement, grading, 
trimming, and/or paving. 
 

b. Materials.  None specified. 
 

c. Construction. 
 

1. AMG Intent.  The Contractor will notify the Engineer of the intent to use AMG within 
10 calendar days of Award. 

 
2. AMG Work Plan.  If AMG will be used, provide an AMG work plan to the Engineer at 

least 2 weeks prior to the start of AMG operations.  The use of AMG may require conventional 
staking if the intent to use AMG is submitted after operations have commenced. 

 
Each Contractor using AMG will provide an AMG work plan to indicate the items of work 
covered within subsections 824.03.C and/or 824.03.D of the Standard Specifications for 
Construction, type of AMG procedure, anticipated accuracy of each operation, and any areas 
where AMG operations need to be supplemented with conventional staking.  The AMG work 
plan must identify the Contractor’s past experience with AMG operations, model revision 
procedure(s), description of AMG equipment, equipment calibration procedures, equipment 
calibration frequency, and a description of the control necessary to support the proposed AMG 
operation(s).  The AMG work plan must designate a primary AMG contact.  The Engineer 
reserves the right to request additional information or clarification prior to the approval of the 
AMG work plan. 

 
3. Survey Meeting.  At the discretion of the Engineer, a meeting with the Contractor and 

other involved parties (e.g. MDOT personnel, designer of record/representative, AMG contact, 
Contractor’s model creator, surveyors, inspectors, etc.) may be held prior to field operations.  
The purpose of the meeting is to discuss the implementation of the AMG work plan and 
exchange of electronic data between both parties.  The Contractor must explain the operations 
and procedures for the AMG technology, discuss the development of the Contractor’s model, 
and present their survey control plan.  The meeting attendees may also discuss the workflow 
for field verification, steps to be taken to resolve concerns with the Contractor’s model, and 
compliance of AMG operations with the contract. 
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4. Contractor Model. 
 

A. Transmit, to the Department a certification statement which states in part the 
following: “The Contractor’s model(s) developed for the project is(are) an accurate 
representation of the contract, submittal of this certification is in accordance with the 
Contractor’s obligations and requirements within the Contractor Staking Quality Control 
Plan and approved AMG work plan. 

 
B. The Contract and Reference Information Documents (RID).  Create the model 

based upon the contract.  RID reference documents for the project may be used for 
creation of the model at the Contractor’s discretion.  Bring any conflicts identified between 
the contract and RID documents to the attention of the Engineer.  If the Contractor 
determines a need for additional data or requires electronic formatting of files different 
than provided, it is the responsibility of the Contractor to prepare such files prior to 
commencement of the AMG operation without additional costs to the Department. 

 
C. Liability and Verification.  The contract will govern construction activities.  The 

Department will not approve the Contractor’s model(s).  The Contractor accepts all liability 
associated with the creation and use of the Contractor’s model.  Field verify existing project 
features to determine the suitability of any provided contract information.  Features to be 
verified include, but are not limited to, ties at project limits, bridges, ramps, control points, 
benchmarks, section corners, monuments, and other critical locations. 

 
D. Sharing and Maintenance.  Provide the model or phased model as outlined in the 

approved AMG work plan to the Engineer at least 10 calendar days prior to the start of 
any AMG operations.  Submit the model in a GEOPAK compatible format.  If changes are 
made to the model during the course of construction, submit the revised model to the 
Engineer per the model revision procedure(s) outlined in the approved AMG work plan. 

 
5. Control. 

 
A. Contractor Staking.  The Engineer will provide horizontal and vertical control 

points, per subsection 104.09.A of the Standard Specifications for Construction, to be 
verified by the Contractor prior to the commencement of any AMG operations.  Notify the 
Engineer if any control points exceed the tolerances established in section 824 of the 
Standard Specifications for Construction. 

 
If the Contractor’s AMG operation requires a greater density of control than that provided 
from the Engineer, the Contractor is responsible for densification of the AMG control.  The 
additional AMG control will be established with sufficient frequency and precision to 
adequately support the AMG operation being performed.  Ensure the control points are 
stable and properly marked to allow verification activities to be performed by the Engineer.  
Submit initial AMG control information (Point, Northing, Easting, Elevation, and 
Description) to the Engineer at least 2 calendar days prior to AMG operations.  Ensure 
any subsequent AMG control information is provided in the same format and time 
consideration. 

 
The Contractor must provide and maintain one set of stakes denoting control points 
(subsection 824.03.A of the Standard Specifications for Construction) and every 200 feet 
with the station and offset clearly labeled for each roadway alignment. 
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B. Engineer Staking.  If section 824 of the Standard Specifications for Construction is 
not part of the contract and the Contractor’s AMG operation requires a greater density of 
AMG control, the Engineer will provide AMG control that will be established with sufficient 
frequency and precision to adequately support the AMG operation being performed.  
Request AMG control from the Engineer at least 10 calendar days prior to the 
commencement of AMG operations.  The Engineer will provide the AMG control 
information to the Contractor at least 2 calendar days prior to AMG operations. 

 
6. Contractor Responsibility.  The Contractor’s AMG operation can only eliminate staking 

required for items as described in the approved AMG work plan.  The Contractor is responsible 
for all quality control necessary for their AMG operations to meet the prescribed tolerances 
for each associated pay item.  If prescribed tolerances are not met, the Contractor will either 
proceed with regular operations without the use of AMG or suspend operations to evaluate 
and address the AMG operations deficiencies.  Once the cause of the inaccuracies is 
determined, the Contractor must provide the Engineer with a written corrective action plan 
addressing the concerns for the Engineer’s approval.  The Contractor may only resume AMG 
operations with the approval of the Engineer.  If subsequent failures to meet specifications 
and accuracies are experienced, the Contractor will be suspended from AMG operations and 
conventional staking/operations must be provided at no additional cost to the Department. 

 
Notify the Engineer at least 24 hours prior to commencement of AMG operations. 

 
7. Quality Assurance.  The Engineer will perform continuous and independent quality 

assurance for AMG operations to ensure compliance of the finished surfaces per the contract.  
The Engineer will use equipment and methods that adequately support the precision level of 
the verification.  The Engineer is prohibited from using the Contractor’s equipment in the 
quality assurance verification process.  Acceptance of the results of AMG operations will be 
based upon quality assurance results falling within prescribed tolerances for each associated 
pay item.  If the Engineer determines that the prescribed tolerances are not being met, the 
Contractor must suspend AMG operations. 

 
d. Measurement and Payment.  When the Engineer directs a change to the contract that 

requires a revision to the Contractor’s model a work order will be generated that includes the 
number of hours agreed upon between the Engineer and the Contractor.  Hours not documented 
on the work order will not be paid for by the Engineer unless approved otherwise. 
 
The Department will pay for electronic model revisions using the following pay item: 
 

Pay Item Pay Unit 
 

Electronic Model Revision ......................................................................................... Hour 
 
Electronic Model Revision includes compensation for all necessary labor, equipment, software 
and incidentals needed to revise the Contractor’s model.  Electronic Model Revision will be paid 
for at a fixed unit price of $150.00 per hour. 


